

DIR's Project Management Practice PM Lite

Presented by the

Texas Department of Information Resources (DIR)

Friday, November 15, 2013

10:00 – 11:00 a.m. via Webinar

Presenters

DIR Welcome & Logistics

Joy Hall Bryant

Program Manager, IRM Outreach

Texas Department of Information Resources

Joy.Bryant@dir.texas.gov

Presenter

Wendy Mazzurana, PMP

Sr. Project Manager

Program & Portfolio Management Office

Texas Department of Information Resources

Wendy.Mazzuran@dir.texas.gov

Use NOTES view to see any additional detail provided by the presenter.

PM Lite

DIR's Project Management Practice
November 15, 2013




Develop tools
and best
practices for
consistent
project delivery



Options:
Framework
PMI PMBOK
Others

Overview



PM Lite Timeline

What's
required

Required templates (5)



Reporting templates (3)



Optional / ad hoc templates (3)



Best practices


What?



Compliant with TAC 216



Standards



Consistent project documentation and communications



Consistent project delivery


Why?



Base structure



Flexibility




Projects of all sizes and types




Auditability

How?




PM Lite does NOT replace
the Framework for MIRP

Framework



PM Lite Projects



Project Phases




Project Phases and Templates



Required Templates:

Business Case
Project Charter

Initiation



Optional / Ad Hoc Templates:

BRD

Milestone Timeline

Planning


Execute the
plan



Communicate

Templates:
All Project tools

Execution



Required Templates:

Lessons Learned
Project Closure

Closure

Track project status



Communicate



Monitor project health



Report to stakeholders

Required Templates:

Project Register

Reporting Templates:

Meeting Notes
Status Reports
KPIs

Ad Hoc Templates:

Project Change Request

Monitoring & Controlling

DIR PPMO PM Lite



Where?

Recommendations

- What works well
- What doesn't and why

Improvements

- Templates
- Process
- Criteria

PM Lite Feedback


Questions?



ppmo@dir.texas.gov

Need assistance?

SAMPLE Milestone Timeline



Example: Milestone Timeline

PROJECT TEAM ROLES AND RESPONSIBILITIES

Use this tab to list the project team and key stakeholders.

[illegible]

PPMO Active Projects

Week Ending 6/7/13


Project	STATUS * w Trend	Notes
DIR Connect Expo -- Pre-Planning	Yellow ↓	Spring 2014 event -- developed solution for overall event organization 4/23; high level topics for event agenda scheduled for 6/20.
DCS Office 365	Green -	9 customer projects complete; 5 customer migrations in planning -- 3 w completion dat customers in queue.
June Project Management Workshop for Agencies	Green -	Workshop 6/18 co-hosted by D Project Delivery Framework te numbers: 86 total registrants = staff. The IT Track has 59 regist Track as 27 registrants.
DCS NIPS Monitoring Implementation	Green -	The project team is performing profile tuning concurrently. Thi refine the NIPS profile and red positive alerts prior to Go Live.
Data Normalization	Green -	Identified committee member: Committee.

PPMO
PM LITE

PROJECT STATUS REPORT
v1.0 | 08-30-13

Enterprise COG/COOP Project Manager – Wendy Mazzurana

Status Report
Week Ending: 11-08-13

Project Status  Red = Milestone/Key Deliverable missed. Yellow = Milestone/Key Deliverable in jeopardy. Green = Milestones/Key Deliverables on target. Blue = Complete. Purple = On hold.

Project Start Date	7/10/13	Project Completion Date	TBD	Project Sponsor	Enterprise	Project Type	Strategic
--------------------	---------	-------------------------	-----	-----------------	------------	--------------	-----------

Brief Project Description

- ▶ The goal of this project is to produce a comprehensive, DIR enterprise-wide Continuity of Government and Continuity of Operations (COG/COOP) plan that satisfies applicable Texas Administrative Code, Texas Government Code, and Texas Labor Code.

Brief Summary of Current Status and Additional Information

Accomplishments, Project Details, Relevant Information that falls outside of noted categories.

- ▶ 10/30/13 – Tabletop exercise held
- ▶ 11/7/13 – Midterm Planning Conference and MSEL (Master Scenario Event List) Sync held.

Milestones


Completed milestones shaded in blue.

Description	Original Completion Date	*Revised Completion Date	Actual Completion Date	Approved? (Y/N)
Project Phase Complete: Initiation	8/16/13		8/16/13	
Project Phase Complete: Planning	12/15/13			
Project Phase Complete: Execution				
Project Phase Complete: Closure				


Status Reports

PPMO Performance Report: September 16, 2013 - September 27, 2013 Total Projects: 57


Project Status




Project Type



Project Sponsor




Project Phase




Other KPIs		Target	Actual
Average Milestone OTD		90%	100%
Average Deliverables OTD		75%	80%
Average Project Duration		N/A	174
Average Customer Sat Sc		> = 85%	91%
Average Customer Sat Sc		> = 85%	90%


Project Status



Project Type



Project Phase



Example - KPIs

Additional Information

This section may contain additional information beyond the core presentation, such as

- ▶ announcements made during the session
- ▶ resources shared by attendees or presenters
- ▶ specific questions/answers that may be of general interest

DIR Events and Discussion Lists

- Visit the DIR Calendar of Events to view upcoming events and access more details.

www.dir.texas.gov >> see link in bottom right corner

- From the Calendar page, click on Collaboration.

DIR hosts several discussion lists open to government personnel. Announcements of most upcoming events are emailed to all IRMs and posted on DIRTECH and DIRTRAIN.

- ▶ DIRTECH – any government staff interested in IT issues (600+ members)
- ▶ DIRTRAIN – those involved in coordination/delivery of training (600+ members)
- ▶ TX-PM – those interested in project management
- ▶ App-Dev – those involved in TASSCC SIG or interested in application development
- ▶ ITSOURCING – announcements about DIR cooperative contracts

Upcoming Events

DIR Sponsored/Supported

<http://www.dir.texas.gov/about/calendar/Pages/Calendar.aspx>

Date	Event
Nov 21	Increase Your Organization's Agility with Service-Oriented Architecture (Webinar)
Dec 04	Texas Project Delivery Framework and Quality Assurance Team Briefing (Full, waitlist only)
Dec 13	TASSCC State of the State
Feb 25-28 Apr 22-25	ELITE 2014 – Nominations being accepted
Mar 26	DIR Information Security Forum

IT Metrics & Productivity Institute (ITMPI) Webinar Library Offer
Any Texas public sector employee may register for a complimentary Premium membership valid October 1, 2013 through March 31, 2014. Subscribe with your work address and enter ITMPI-TEXAS at www.itmpi.org/subscribe

Possible Sources of Sharing and Training

- Join Tx-PM discussion list (see previous slide for details)
- Austin Chapter of PMI - www.PMIAustin.org
 - Meetings, training - do **not** need to be PMP certified to participate
- TASSCC Project Management Special Interest Group (SIG)
 - tasscc.sig.projectmanagement@gmail.com
 - <https://sites.google.com/site/tassccsigprojectmanagement/home>
- University of Texas at Dallas hosts the *Project Management Symposium*
 - <http://jindal.utdallas.edu/executive-education/executive-degree-programs/project-management/pm-symposium/>
 - Relevant to a lot of industries and not just IT
- PM Exchange at TAMU (IT specific) - <http://pmo.tamu.edu/exchange/>
- Free webinars from ITMPI - <http://www.itmpi.org/>